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INTRODUCTION

’
A little over two years ago this company undertook the redesign of

the Clam (RDP 88, Task Order 10), adapting it for use with the Mark I
Time Pencils fitted with coupling bases. Following the acceptance of
the redesigned unit, injection molds were designed and built by a sub-
contractor working closely with this company. A developmental product-
ion of 1000 Clams was then successfully run. These units were assembled
and tested priqr to our leaving the east coast last year.
SCOPE

At the request of the customer, this company proposes to first,
write a tentative set of specifications covering the manufacture of
the Clam. Then, using the molds made under the above developmental
task, undertake the manufacture and assembly of a pilot production
of 3000 units. The molding of t-he plastic parts and the procurement
of the magnet brackets, etc,, will be subcontracted. At the completion
of the contract, the tentative specifications will be finalized, not-
ing any changes deemed necessary.
WORK PLAN

It is proposed that the contract be written to cover a nine month's
working period, however, it is expected that the actual production of
the Clams will be completed by the end of six months, The services of
two technicians for the period of two months and the part time services
of an engineer for the full period are planned.

It should be noted that fiéures for the material costs are only firm
for sixty days and a delay in the receipt of this contract beyond this

time may necessitate additional funding.
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Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03642A000600030022-8



Sanitized Copy Approved for Release 2011/05/24 : CIA-RDP78-03642A000600030022-8

COST EST IMATE

BREAK~-DOWN OF MATERIAL COSTS

6,000 Magnet Brackets $ 658.00 Freight Extra
6,000 Springs 285,00 " "
12,000 Magnets L4 ,200.00 " ]
3,000 Sets of Plastic Box Parts 1,050.00 " "

$ 6,193.00 " "

Cost/Unit %$2.055
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CONEFIDET NTIAL
COST EST INATE
(Reviged)
400 hre. Engineering Labor & $2.50
l50 " . . . Q 3“.06

Engineering Overhead © 135%
Subtotal I

Naterfals

. Travel & Misoellaneous

Freight & Packing
Subtotal 11X
Subtotal IIIX
GaAr o 8,5
~ Subtotal IV
Fee © 8%
Total -

C@NFJ”DENWAL

$ 1,000.00

2,216.00

$ 6,193.00
500.00
300,00

¢ 3,854.00

$10,847.00

— 922,00

$11,769.00
—2.,00

$12,711.00
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